MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

2Q01 3Q01 4Q01 1Q02 2Q02
ID £ |Task Name Mar | Apr | May | Jun | Jul | Aug | Sep | oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun
8 + NEW MEL. UNIT1 SCROLL CASE 2 W 316
12 + | SHASTA UNIT 3 2 * 4/21
9 V/ NEW MEL. UNIT 2 PEZIOMETER TUBES 19 § 3/22
45 + | TRACY UNIT 5 ANNUAL 3/29 4/18
46 + | TRACY UNIT 6 ANNUAL 3/29 4/18
10 + | NEW MEL. UNIT 1 SCROLL CAS REPAIR 4/2 |m—) 4/20
13 V/ SP CREEEK UNIT 1 ANNUAL 4/2
14 +" | SHASTA UNIT 4 ANNUAL and TX rehab 4/16 5/25
41 + | TRACY UNIT 3 ANNUAL 4}16 5/24
42 + | TRACY UNIT 3 AND 4 DISCHARGE VALVE REP. 4}16 5/24
44 V/ TRACY UNIT 4,5,6 CO2 UPGRADE 4}16 B 419
15 +" NIMBUS U1 ANNUAL 4/23
43 + | TRACY UNIT 1,2,3 CO2 UPGRADE
11 + NEW MEL. UNIT 2 ANNUAL 4/30 5/25
16 V/ SP CREEK ANNUAL UNIT 2 4/30 5/25
48 +  (ONEILL UNIT 4,56 CO2 UPGRADE 5/21 § 5/24
40 E TRACY UNIT 2 ANNUAL 5/29 i 6/12
50 + | ONEILL UNIT 1,2,3 CO2 UPGRADE 5/29 § 6/1
39 |[E] TRACY UNIT 1 ANNUAL 5/29 [ 6/13
47 + ONEILL PLANT SS & TRANSF. INSPECTION 6/26 § 6/27
49 E O'NEILL UNIT 1 ANNUAL 7/112 [ 7/25
51 E O'NEILL UNIT 2 ANNUAL 7|/19 = 88
52 |4 ONEILL UNIT 3 ANNUAL 7/26 [ 815
53 E O'NEILL UNIT 4 ANNUAL 8/9 [ 8/22
54 E O'NEILL UNIT 5 ANNUAL 8/16 ] 9/19
55 E O'NEILL UNIT 6 ANNUAL 8/23 9/1|2
23 E KESWICK UNIT 1 ANNUAL 9/17 10/5
20 E SHASTA UNIT 1 TX PAINTING 10/1 10/12
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

2Q01 3Q01 4Q01 1Q02 2Q02
ID £ |Task Name Mar | Apr | May | Jun | Jul | Aug | Sep | oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun
24 E SP CREEK TX REHAB 10/1 11/16
35 E FOLSOM U3 OVERHAUL 10/1 | 5/31
25 E KESWICK UNIT 2 ANNUAL 10/8 10/24
21 E FOLSOM U2 ANNUAL 10/1|0 10/24
19 E SHASTA UNIT 2 TX PAINTING 10/|15 10/24
18 E SHASTA UNIT 3 TX PAINTING 10/29 11/9
28 E KESWICK UNIT 3 ANNUAL 10/29 [ [11/16
22 E FOLSOM U1 ANNUAL 10/30 11/20
26 E TRINITY UNIT 1 ANNUAL 11/19
29 E TRINITY UNIT 2 ANNUAL 11/19
37 E TRINITY TRANSFORMER REHAB 11/19 28
56 E NEW MELONES TIE ROD & UNIT 1 ANNUAL 11/26 ] 12/21
27 E NIMBUS U2 ANNUAL 11/27 ] 1|2/2
3 E SHASTA UNIT 4 TURBINE 12/12
17 E SHASTA UNIT 5 TX PAINTING & REHAB 3/8
30 |[E] CARRUNIT 1 ANNUAL 2/4 [ 31
4 |[F® SHASTAUNIT 5 TURBINE 1/10 [ 2/20
31 |[E] CARR UNIT 2 ANNUAL 3/4 | 3129
32 |[E] SHASTA UNIT 2 ANNUAL 3/4 [ | 3/29
33 E SP CREEK UNIT 1 ANNUAL 4/1 4/26
57 E NEW MELONES UNIT 2 ANNUAL 4/1 = 4/26
34 E SP CREEK UNIT 2 ANNUAL 4/29 ] 524
36 E SHASTA UNIT 4 TURBINE INSTALL
38 E TRINITY UNIT 2 ANNUAL
5 E CARR UNIT 1 TURBINE
7 =] TRINITY UNIT 1
6 E CARR UNIT 2 TURBINE
1 E SHASTA UNIT 1 TURBINE REPAIR
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3002 4Q02 1Q03 2Q03 3003 2Q03
ID £ |Task Name Jul | Aug | sep | oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ gun | Jul | Aug | Sep | Oct | Nov
24 E SP CREEK TX REHAB

35 E FOLSOM U3 OVERHAUL

25 E KESWICK UNIT 2 ANNUAL

21 E FOLSOM U2 ANNUAL

19 E SHASTA UNIT 2 TX PAINTING

18 E SHASTA UNIT 3 TX PAINTING

28 E KESWICK UNIT 3 ANNUAL

22 E FOLSOM U1 ANNUAL

26 E TRINITY UNIT 1 ANNUAL

29 E TRINITY UNIT 2 ANNUAL

37 E TRINITY TRANSFORMER REHAB

56 E NEW MELONES TIE ROD & UNIT 1 ANNUAL

27 E NIMBUS U2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

17 E SHASTA UNIT 5 TX PAINTING & REHAB

30 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

31 E CARR UNIT 2 ANNUAL

32 E SHASTA UNIT 2 ANNUAL

33 E SP CREEK UNIT 1 ANNUAL

57 E NEW MELONES UNIT 2 ANNUAL

34 E SP CREEK UNIT 2 ANNUAL

36 [FW SHASTA UNIT 4 TURBINE INSTALL 101 [ I | 5/31
38 E TRINITY UNIT 2 ANNUAL 10/28 ] 11/29

5  [E@ CARRUNIT 1 TURBINE 2/4 [ 317

7 [E] TRINITYUNIT1 10/1 (I 10/25

6 [E4 CARRUNIT 2 TURBINE 3/19 LI 4/29

1 E SHASTA UNIT 1 TURBINE REPAIR

Page 3




MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1004 2Q04 3Q04 4Q04 1Q05 2Q05
ID £ |Task Name Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar [ Apr
24 E SP CREEK TX REHAB

35 E FOLSOM U3 OVERHAUL

25 E KESWICK UNIT 2 ANNUAL

21 E FOLSOM U2 ANNUAL

19 E SHASTA UNIT 2 TX PAINTING

18 E SHASTA UNIT 3 TX PAINTING

28 E KESWICK UNIT 3 ANNUAL

22 E FOLSOM U1 ANNUAL

26 E TRINITY UNIT 1 ANNUAL

29 E TRINITY UNIT 2 ANNUAL

37 E TRINITY TRANSFORMER REHAB

56 E NEW MELONES TIE ROD & UNIT 1 ANNUAL

27 E NIMBUS U2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

17 E SHASTA UNIT 5 TX PAINTING & REHAB

30 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

31 E CARR UNIT 2 ANNUAL

32 E SHASTA UNIT 2 ANNUAL

33 E SP CREEK UNIT 1 ANNUAL

57 E NEW MELONES UNIT 2 ANNUAL

34 E SP CREEK UNIT 2 ANNUAL

36 E SHASTA UNIT 4 TURBINE INSTALL

38 E TRINITY UNIT 2 ANNUAL

5 E CARR UNIT 1 TURBINE

7 =] TRINITY UNIT 1

6 E CARR UNIT 2 TURBINE

1 E SHASTA UNIT 1 TURBINE REPAIR 4/4
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1]

Task Name

1Q04

2Q04

3Q04

4Q04

1Q05

2Q05

Dec

Jan | Feb | Mar

Apr | May | Jun

Jul | Aug | sep

Oct | Nov | Dec

Jan | Feb | Mar

Apr

[EW SHASTA UNIT 2 TURBINE

4/4
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

3Q05 4Q05 1Q06 2Q06 3Q06
ID £ |Task Name May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
24 E SP CREEK TX REHAB

35 E FOLSOM U3 OVERHAUL

25 E KESWICK UNIT 2 ANNUAL

21 E FOLSOM U2 ANNUAL

19 E SHASTA UNIT 2 TX PAINTING

18 E SHASTA UNIT 3 TX PAINTING

28 E KESWICK UNIT 3 ANNUAL

22 E FOLSOM U1 ANNUAL

26 E TRINITY UNIT 1 ANNUAL

29 E TRINITY UNIT 2 ANNUAL

37 E TRINITY TRANSFORMER REHAB

56 E NEW MELONES TIE ROD & UNIT 1 ANNUAL
27 E NIMBUS U2 ANNUAL

3 E SHASTA UNIT 4 TURBINE

17 E SHASTA UNIT 5 TX PAINTING & REHAB

30 E CARR UNIT 1 ANNUAL

4 E SHASTA UNIT 5 TURBINE

31 E CARR UNIT 2 ANNUAL

32 E SHASTA UNIT 2 ANNUAL

33 E SP CREEK UNIT 1 ANNUAL

57 E NEW MELONES UNIT 2 ANNUAL

34 E SP CREEK UNIT 2 ANNUAL

36 E SHASTA UNIT 4 TURBINE INSTALL

38 E TRINITY UNIT 2 ANNUAL

5 E CARR UNIT 1 TURBINE

7 =] TRINITY UNIT 1

6 E CARR UNIT 2 TURBINE

1 E SHASTA UNIT 1 TURBINE REPAIR

- 5/13
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MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

1]

Task Name

3Q05

4Q05

1Q06

2Q06

3Q06

May | Jun

Jul | Aug | sep

Oct | Nov | Dec

Jan | Feb | Mar

Apr | May | Jun

Jul | Aug | sep

[EW SHASTA UNIT 2 TURBINE

- 5/13
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